CMAQ Project Selection Committee
September 8, 2003
Meeting Agreements

. The most recent recission to the FY 2003 highway funds is not expected to affect the
CMAQ program. CATS staff is confident there will continue to be a CMAQ program
in the future. The most recent information indicates that there will be a continuing
resolution with funding at approximately the $60 million dollar level.

. A summary of the public comments received and the staff recommended responses
was presented. The Committee approved the staff recommended responses to the
public comments received. Staff will respond individually to the commenters on their
points.

. The deadline for responding to the annual follow-up questionnaire was September 5.
To date, staff has received 24 responses from the 51 projects. The staff will obtain
responses to the remaining follow-up questionnaires and report to the Committee at
the next meeting.

. The Committee agreed to continue monitoring the Des Plaines River Trail from IL 64
to Maybrook Ct project (TIP ID 04-97-0015). The Forest Preserve District of Cook
County indicated that they would be looking to include the project in their FY 2004
budget, assuming that bond funds will be unavailable. Staff will distribute the
District’s design alternatives to the Committee.

. The Committee agreed to remove the DuPage County Forest Preserve District’'s
project, Salt Creek Greenway (TIP ID 08-96-0032) from the current follow-up list.
The District has received preliminary design approval for the project.

. The Committee approved a cost increase for the sidewalk portion of East Hazel
Crest’s project, 171% Street Sidewalk from Wood to Ashland (TIP ID 07-99-0026) in
the amount of $84,755 federal for a revised project cost of $436,755 federal
($545,943 total). The Committee agreed that the Village should seek other funding
sources for the retaining wall portion of the project.

. The Committee approved a scope change requested by Algonquin Township for its
Algonquin Township Sidewalks project (TIP ID 11-02-0001) to include right-of-way
acquisition. The Township will use currently approved funds for the right-of-way with
the understanding that they may request an increase for construction at a later date.
Currently the township has $545,130 federal remaining for right-of-way, engineering-
Il and construction.

. The Committee approved the cost increase for the City of Chicago’s Mid-City Transit
Corridor Alternatives Analysis (TIP ID 01-94-0186) in the amount of $640,000
federal for a total of $1,440,000 federal and approved a cost decrease for the Red
Line Extension from 95™ to 103™ project (TIP ID 01-94-0006) in the amount of
$640,000 federal for a total of $1,120,000 federal.
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9. The City of Chicago Heights has not decided whether or not to proceed with the Old
Plank Road Trail Extension from Western to Euclid (TIP ID 07-01-0004).

10.The proposed scope change and cost increase for the Village of Lake Zurich’s US
12/Rand Road at Ela Road project (TIP ID 10-02-0007) is at least partially ineligible
for federal funding. The Village has been encouraged to restructure their request.

11.The Committee approved the request of the CTA for reprogramming unused funds in
the amount of $80,000 from the Ethanol Fuel Cell Bus Program — Demonstration of
Ethanol Reformer — Participation in National Project (TIP ID 16-95-0039) to the
proposed FY 2004 Express Bus Service for #79 79" Street, #22 Clark Street, #9
Ashland project (T101040736).

12.The proposed FY 2005 CMAQ Program Development schedule was presented to
the Committee with no objections.

13.The staff informed the Committee that work was being done to revise the current
evaluation methods for Commuter Parking, Bicycle Facility and Pedestrian Facility
projects. The committee requested that staff work with the RTA on developing a
method for Transit Signal Priority projects.

14.CMAQ Financial Summary Tables and Charts for the fiscal years 1992 to 2003 were
presented to the Committee by staff. The Committee decided that the charts
showing “Withdrawn” funds were not useful if those funds were reprogrammed.
Instead they would like to see the funds that were withdrawn from projects that were
dropped. The Committee requested a report on project “overhang” (unfunded
construction).

15.The Committee requested that staff respond in writing to the Surface Transportation
Policy Project concerning their report, “Clearing the Air”, and address the misleading
information on CMAQ obligations verses programmed amounts.

16. The next meeting will be determined via fax to the committee members.

The above summary is based on staff meeting notes. Anyone who takes exception
to the information contained in this summary should forward comments to Ross
Patronsky at (312) 793-3474 within one week of the submission date noted below.

Summary submitted by Ross Patronsky September 18, 2003.
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